Team StudyShare

General Information

Date:	18.01.2021
Time:	13:45-15:15
Project week:	9
Participants:	Christian Klüh, André Killian, Julian Schuster, Sven Zimny, Gabriel Dickert
Team lead this week:	Sven Zimny
Protocollant:	Sven Zimny

Tasks

Task	Responsible	Deadline
Frontend: - Navbar rework - Notification system - inventory added functionality + styling - group added functionality + styling	Christian Klüh, Sven Zimny, Gabriel Dickert	29.01.2021
Backend: - File upload - notifications - group-invites - adding new routes	Julian Schuster, André Killian	29.01.2021

Additional Notes

We discussed the final feature-list for the prototype and reviewed related implementations in back- and frontend.

General Information

Date:	24.01.2021
Time:	15:00 - 16:00
Project week:	9
Participants:	Christian Klüh, André Killian, Julian Schuster, Sven Zimny, Gabriel Dickert
Team lead this week:	Sven Zimny
Protocollant:	Sven Zimny

Additional Notes

Scheduled meeting to discuss existing problems and further necessary tasks for the upcoming final week.